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Annex 1 – Research Schedule

Version Date: 
	Reference
	Start date
	End date
	Duration
	Full or Part time 
(% FTE
)

	EMRP Researcher Grant:
	
	
	
	

	
	
	
	
	

	Parent
 JRP:
	
	
	
	

	
	
	
	
	


	Transnational Guestworking Period (applicable only to Individual REGs wishing to spend up to 30% of their REG duration in a transnational institution according to Eligibility criteria) – DELETE table if not applicable 

	
	Start date*
	End date*
	Duration**

	
	
	
	


* Note 1: 
Start and end date are nominal and only require an amendment when changed significantly.

** Note 2: 
Duration of transnational periods should only be declared as whole months. 

Contact Details:

	
	Name of contact
	Organisation
	Country

	RG-Researcher 
	
	
	

	Home Organisation
 
	
	
	

	Guestworking Organisation 1
	
	
	

	JRP-Coordinator
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12Breakdown of Research, Training & Development Allowances
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Research Outline
(No more than 1 A4 page in total)
The Need for This Research 
Scientific and Technical Objectives of this Research

How This Research Goes Beyond the State Of The Art
How This Research Relates to the JRP

Projected Impact of the Research

Technical Work
Summary of technical activities (No more than 500 words)

Activities

	Activity XX (Technical)

	

	Start Date
	Deliverable number
	Deliverable description 
	Participants

(Lead in bold)
	Deliverable type
	Delivery date

	
	
	
	
	
	

	Dependencies/Collaborative work. 




	Activity XX (Technical)

	

	Start Date
	Deliverable number
	Deliverable description 
	Participants

(Lead in bold)
	Deliverable type
	Delivery date

	
	
	
	
	
	

	Dependencies/Collaborative work. 




	Activity XX (Technical)

	

	Start Date
	Deliverable number
	Deliverable description 
	Participants

(Lead in bold)
	Deliverable type
	Delivery date

	
	
	
	
	
	

	Dependencies/Collaborative work. 




	Activity XX (Technical)

	

	Start Date
	Deliverable number
	Deliverable description 
	Participants

(Lead in bold)
	Deliverable type
	Delivery date

	
	
	
	
	
	

	Dependencies/Collaborative work. 




	Activity XX (Technical)

	

	Start Date
	Deliverable number
	Deliverable description 
	Participants

(Lead in bold)
	Deliverable type
	Delivery date

	
	
	
	
	
	

	Dependencies/Collaborative work. 




	Activity XX (Technical)

	

	Start Date
	Deliverable number
	Deliverable description 
	Participants

(Lead in bold)
	Deliverable type
	Delivery date

	
	
	
	
	
	

	Dependencies/Collaborative work. 




	Activity XX (Technical)

	

	Start Date
	Deliverable number
	Deliverable description 
	Participants

(Lead in bold)
	Deliverable type
	Delivery date

	
	
	
	
	
	

	Dependencies/Collaborative work. 




	Activity XX (Technical)

	

	Start Date
	Deliverable number
	Deliverable description 
	Participants

(Lead in bold)
	Deliverable type
	Delivery date

	
	
	
	
	
	

	Dependencies/Collaborative work. 




Impact work
	Activity XX (Knowledge Transfer)

	Publications: 


	Start Date
	Deliverable number
	Deliverable description 
	Participants

(Lead in bold)
	Deliverable type
	Delivery date

	
	
	
	
	
	


	Activity XX (Knowledge Transfer)

	Presentations: 



	Start Date
	Deliverable number
	Deliverable description 
	Participants

(Lead in bold)
	Deliverable type
	Delivery date

	
	
	
	
	
	


	Activity XX (Knowledge Transfer)

	Input to documentary standards (if applicable): 


	Start Date
	Deliverable number
	Deliverable description 
	Participants

(Lead in bold)
	Deliverable type
	Delivery date

	
	
	
	
	
	


	Activity XX (Knowledge Transfer)

	

	Start Date
	Deliverable number
	Deliverable description 
	Participants

(Lead in bold)
	Deliverable type
	Delivery date

	
	
	
	
	
	


	Activity XX (Training)

	REG to provide/receive training: 


	Start Date
	Deliverable number
	Deliverable description 
	Participants

(Lead in bold)
	Deliverable type
	Delivery date

	
	
	
	
	
	


	Activity XX (Training)

	REG will attend the following: 



	Start Date
	Deliverable number
	Deliverable description 
	Participants

(Lead in bold)
	Deliverable type
	Delivery date

	
	
	
	
	
	


	Activity XX (Exploitation)

	

	Start Date
	Deliverable number
	Deliverable description 
	Participants

(Lead in bold)
	Deliverable type
	Delivery date

	
	
	
	
	
	

	All IP will be handled in accordance with the accession of the REG to the JRP-Consortium Agreement for ENGXX, which will be agreed within one month of the start date of ENGXX-REGX.


Management work
	Activity XX (Management)

	· Input to JRP reports every six months

· Attendance at JRP meetings

· Liaison with relevant parties regarding accession to the JRP-Consortium Agreement
· Writing the final REG report

	Start Date
	Deliverable number
	Deliverable description 
	Participants

(Lead in bold)
	Deliverable type
	Delivery date

	
	
	JRP project meetings attended
	
	Meeting
	

	
	
	Input for JRP project reports provided
	
	Contract Report
	

	
	
	Final REG report 
	
	Contract Report
	


Risk and Mitigation

Scientific/Technical Risks 
	Risk (description)
	Likelihood and impact of occurrence
	Mitigation
	Contingency

	
	Likelihood without mitigation: Low/Medium/High
Impact: 
Likelihood after mitigation: Low/Medium/High
	
	

	
	Likelihood without mitigation: Low/Medium/High
Impact: 
Likelihood after mitigation: Low/Medium/High
	
	

	
	Likelihood without mitigation: Low/Medium/High
Impact: 
Likelihood after mitigation: Low/Medium/High
	
	


Management Risks 

	Risk (description)
	Likelihood and impact of occurrence
	Mitigation
	Contingency

	Blocking of open data publications.
	Likelihood without mitigation: Low
Impact:  reduced impact of project results
Likelihood after mitigation: Low
	Address data sharing in JRP-Consortium Agreement.
	None required

	REG(XXX) leaves before end of REG.
	Likelihood without mitigation: Medium
Impact: delay results

Likelihood after mitigation: Low
	Deliverables spread throughout project lifetime.
	Home Organisation to discuss replacement with JRP-Coordinator and EURAMET
(~ 3 month delay during recruitment).

	REG(XXX) fails to continue (Organisation REGs only) .
	Likelihood without mitigation: Low
Impact: reduced impact of project results

Likelihood after mitigation: low
	Regular communication between REG(XXX) and JRP‑Coordinator will minimise the risk. 
	JRP to find another Home Organisation if possible.
JRP will undertake research according to the T&C of their JRP-Contract.

	
	Likelihood without mitigation: Low/Medium/High

Impact: 
Likelihood after mitigation: Low/Medium/High
	
	


Breakdown of Research, Training & Development Allowances

For Organisation REGs

This is not applicable for Organisation REGs

For Individual REGs
	Activity Description 
	Related to Activity 
	Approximate cost  (€)
	Approximate date

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	Total

Max  =800 € * XX= XXXX€
	
	9600 
	


For RMG/ESRMGs
	Activity Description
	Related to task
	Approximate cost  (€)
	Approximate date

	
	
	
	

	Total

Max for ESMG/RMG = 1500 € every 6 months FTE
	
	
	


Description of EMRP Grant Researcher

Description of Home Organisation (Employing Organisation for RMG/ESRMG)

Description of Guestworking Organisation (applicable for Individual REGs, RMGs and ESRMGs)

Document Control Page

Please delete this page before submitting the application
	Document Title:
	EMRP Process

Template 7b: EMRP Researcher Grant - Research Schedule 
	[image: image1.jpg]EURA

European Association of National





	Document Code:
	P-CAL-TMP-005a
	Version 4.1
	

	Document Control:
	Approved EMRP Programme Manager
	2013-06-13
	


� Full time equivalent (for an Individual REG this is the percentage of a working week that will be dedicated to this research – must not include time teaching, lecturing etc. For an Organisation REG it is the number of months of researcher effort divided by the duration, expressed as a percentage.)


� Every EMRP Researcher Grant must be associated with a JRP, we refer to this JRP as the “Parent”


� For Organisation REGs the Contact Person can also be the same as the named REG Researcher
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